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3 00253K 7

Los 

Angeles 60 3.9 5.6 Moterey Park

0.2 W Woods Av/0.1E Findlay 

Av:WB $15,821,500 2-Oc t 3-Mar 4-Feb 07/2002 12/2002 11/2003

5 49061K 7

Los 

Angeles 405 16 18.2

Near 

Lawndale Yukon Av/Inglewood Av:N&SB $7,792,600 1-Jul 1-Dec 2-Oc t

06/27/200

1

10/24/200

1 04/2003

9 06635K 7 Ventura 126 2.4 3.1 Ventura 0.4 W/0.3 E Kimball Rd:WB $3,598,000 2-Oc t 3-Mar 3-Aug 6/11/01 11/08/01 6/25/03

10 11157K 7

Los 

Angeles 101 7.5 7.7

Near 

Hollywood Cahuenga Blvd/Odin St :N&SB $2,503,110 2-Oc t 3-Feb 2-Nov 6/21/01 10/17/01 7/10/03

12 00249K 7

Los 

Angeles 91 14.6 16.1 Bellflower Lakewood Bl/Woodruff Av:N&SB $8,556,500 2-Oc t 3-Apr 4-Mar 07/2002 01/2003 12/2003

13 06174K 7

Los 

Angeles 134 0 2.1 Los Angeles Camarillo St/Hollywood Way:WB $12,668,000 2-Oc t 3-Mar 4-Jan 7/12/02 12/27/02 11/28/02

14 02313K 7

Los 

Angeles 710 13.6 13.9

Near 

Compton Atlantic Av/Alondra Blvd: SB $1,738,000 2-Oc t 3-Mar 3-Aug 7/24/02 1/10/03 5/30/03

15 02047K 7

Los 

Angeles 101 25.8 27.1 Los Angeles

.3 W Fallbrook Ave/.1W Shoup 

Ave: SB $3,798,000 2-Oc t 3-Mar 3-Oc t 9/02/02 2/26/03 12/04/03

16 05338K 7

Los 

Angeles 210 38.6 39.8 Azusa Coney Av/0.2E Azusa Av: WB $4,235,000 3-Jul 3-Dec 4-Jun 9/02/02 2/26/03 9/14/04

17 49610K 7

Los 

Angeles 60 1 2.4 Los Angeles Euclid Av/0.2W 3rd St: W&EB $6,625,400 3-Jul 4-Jan 4-Nov 09/2002 03/2003 01/2004

18 05351K 7

Los 

Angeles 5 16.1 16.8 Los Angeles Euclid Av/Boyle Av: N&SB $2,892,877 3-Jul 3-Dec 4-Jun 09/2002 02/2003 08/2003

20A 02074K 7

Los 

Angeles 101 21.2 23.3 Los Angeles Reseda Bl/Winnetka Av: NB $8,786 3-Jul 3-Dec 4-Oc t 9/02/02 2/26/03 1/19/04

20B 06634K 7 Venturas 126 8 1.3 Ventura

East of Rte 101/126 Interchange 

and West of Victoria Ave. $269,463 3-Mar 3-Sep 3-Jun 6/11/02 11/08/01 6/25/03

21* 05339K 7

Los 

Angeles 210 34.9 36.3 Duarte Moutain Ave/Route 605: EB&WB $8,238,511 1-Jul 1-Dec 2-Jun 6/20/01 11/01/01 5/07/03

22 06009K 7

Los 

Angeles 101 13.6 14.9 Los Angeles

0.3 S Coldwater Cnyn/Woodman 

Av: NB $6,834,000 3-Jan 4-Mar 4-Jan 7/01/02 12/24/02 12/29/03

23 02314K 7

Los 

Angeles 10 9.6 10.1 Los Angeles 0.2 E Washington/Redondo: WB $2,267,000 3-Oc t 4-Mar 4-Aug 07/2003 12/2003 05/2004

25 02048K 7

Los 

Angeles 110 5.6 6.5 Carson Sepulveda Bl/235 th St: W&EB $6,009,000 3-Oc t 4-Mar 4-Oc t

06/22/200

1

10/11/200

1 06/2002

26 05334K 7

Los 

Angeles 101 15.4 15.9 Los Angeles Hazeltine Av/ Vanuys Bl: NB $4,179,000 2-Jul 4-Mar 4-Aug 7/12/02 12/24/02 7/11/03

27 00210K 7

Los 

Angeles 60 1.9 3.1

Near Los 

Angeles Indiana St/Eastern Av: EB $3,634,450 3-Oc t 4-Mar 4-Sep 09/2002 02/2003 08/2003

30 04602K 7

Los 

Angeles 710 22.9 23.2 Commerce

East Yard/ OH/Route 7 

Separation:N&SB $2,665,000 4-Jul 4-Dec 5-Jul 07/2003 12/2003 07/2004

31 00228K 7

Los 

Angeles 134 6.2 6.7 Glendale

Concord St/Columbus Av POC: 

WB $3,169,000 4-Jul 4-Dec 5-May 7/01/02 12/24/02 5/15/03

34 10516K 7

Los 

Angeles 60 26 26.3 Diamond Bar

Diamond Bar Bl/  0.2W Golden 

Spring:WB $1,507,000 4-Jul 4-Dec 5-May 07/2002 12/2002 05/2003

35 04607K 7

Los 

Angeles 605 20.3 20.6 Balwind Park Route 10/ 0.3N Route 10: NB $2,129,000 4-Jul 4-Dec 5-Apr 06/22/01

10/03/200

1 06/2002

36 10196K 7

Los 

Angeles 101 11.5 12 Los Angeles Moorpark/0.2W Tujunga: SB $6,650,000 4-Jul 4-Dec 5-Jul 7/01/03 12/24/03 2/23/05

39 05335K 7

Los 

Angeles 405 15.5 15.9 Torrance Crenshaw/ 0.1 S Yukon: N&SB $1,828,000 4-Oc t 5-Jan 5-Jun 10/2003 01/2004 06/2004

42 00230K 7

Los 

Angeles 101 14.9 15.9 Camarillo Woodman/ Vanuys Bl: SB $7,299,000 4-Oc t 5-Mar 5-Oc t 10/01/02 3/27/03 2/03/04

43 00259K 7

Los 

Angeles 101 13.2 14.9 Camarillo 0.2 E Whitsett/Woodman: SB $15,890,000 4-Oc t 5-May 6-Feb 10/01/02 5/15/03 6/15/04

44 06633K 7

Los 

Angeles 134 3.5 3.8 Los Angeles

Los Angeles River/Forest Lawn 

Dr: WB $5,471,000 4-Oc t 5-Mar 5-Sep 10/01/03 3/26/04 9/13/04

45 00234K 7

Los 

Angeles 710 22.5 22.7 Commerce

Washington Bl/0.2 N Washington 

Bl: N&SB $1,970,000 4-Oc t 5-Mar 5-Sep 03/2004 07/2004 09/2008

46 04010K 7

Los 

Angeles 605 14.6 15.4

Near 

Industry

0.2 N Beverly Bl/ 0.2 S Rose 

Hills Rd: SB $2,670,000 4-Oc t 5-Mar 5-Sep 10/2003 03/2004 09/2004

H O V ** 4 00235K 7

Los 

Angeles 60 15.1 16.9

Near 

Hacienda Hts

Turnbull Cayn Rd/0.6 E Stimson: 

W&EB $6,787,000 3-Jul 4-Feb 6-Dec Part of

H O V  

Project

H O V ** 6 02393K 7

Los 

Angeles 60 13.8 14.8

Near 

Industry

0.5 W 7th Av/ 0.3 W Turnbull 

Cayn Rd:W&EB $4,430,000 3-Jul 4-Feb 6-Dec Part of

H O V  

Project

H O V ** 7 02396K 7

Los 

Angeles 60 19 19.5 Industry

Stoner Creek Rd/ Fullerton Rd: 

EB $1,200,000 3-Jul 4-Feb 6-Dec 07/2003 02/2004 12/2006

H O V ** 8 05355K 7

Los 

Angeles 5 37.4 37.7

Panorama 

City Osborne to 0.3 N: SB $4,179,000 4-Jan 4-Sep 7-May 4/12/04 11/09/04 7/16/07

H O V ** 19 02312K 7

Los 

Angeles 5 32.7 33.9 Los Angeles

0.3 N Hollywood Wy/0.2 N 

Sunland Bl: NB $2,696,000 3-Sep 4-Apr 7-Jan 4/12/04 11/09/04 7/16/07

H O V ** 28 02398K 7

Los 

Angeles 60 21.8 22.9 Industry

0.5 W Lemon/Brea Canyon: 

W&EB $3,256,000 3-Jul 4-Feb 6-Dec Part of

H O V  

Project

H O V ** 24 05364K 7

Los 

Angeles 405 22.2 23.4 Inglewood Century Bl/ Manchester Bl: NB $2,154,000 2-Feb 2-Jun 5-May Part of

H O V  

Project

Accelerated
General 

Location Location

Capital Cost 

(Consruction+R/

W)

Original

County Route

Begin 

PM End PM

Curren

t 

Priority EA #

Distric

t



H O V ** 29 05107K 7

Los 

Angeles 5 27.8 29.4 Glendale

Western Av/ 0.2 N Alameda Av: 

SB $4,206,000 3-Sep 4-Apr 7-Jan 4/12/04 11/09/04 7/16/07

H O V ** 32 10197K 7

Los 

Angeles 405 28.5 29.2 Los Angeles

0.1 N Palm/ 0.1 S National Bl: 

N&SB $3,764,286 3-Mar 3-Oc t 5-Dec Part of

H O V  

Project

37 06632K 7

Los 

Angeles 10 38.5 38.9 West Covina Grand Av/0.4 E Grand Av: WB $1,702,000 4-Jul 4-Dec 5-May 10/2002 03/2003 08/2003

H O V ** 38 02386K 7

Los 

Angeles 405 28 28.5 Los Angeles Route 187/ Palms Blvd: N&SB $2,721,000 3-Mar 3-Oc t 5-Dec Part of

H O V  

Project


